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PROJECT LOCATION MAP 
 

PI 0013600 / Meriwether County 
SR 109 @ NS #719349N Bridge Replacement 

 

Begin Project 

End Project 

Project Location 

SR 109 @ NS 719349N 

PI 0013600 / Meriwether County 

NS 719349N 

Bridge # 199-0047-0 
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Major Structures:   
Structure ID  Existing Proposed 

ID 199-0047-0 
Along S.R.109 @ 
NS #719349N 

S.R. 109 consists of Structure ID  
199-0047-0 which is a bridge that  
consists of three spans of steel  
beams on concrete caps and  
concrete columns.The bridge deck  
width is 42.17 ft and the bridge  
roadway curb to curb width is 30.0 ft  
with 5 ft sidewalks on each side of  
the bridge. The total length of the  
bridge is 84 ft.   

The proposed structure is  
approximately 100 ft. long by  
43.42 ft. wide. This includes two  
15-foot lanes with 5.5-foot  
sidewalks on both sides of the  
bridge. 

 
Accelerated Bridge Construction (ABC) techniques anticipated:    ☒ No  ☐ Yes 
Next Beams could be used to accelerate the bridge construction for this bridge replacement project.  
A two span (40’ and 60’ spans) layout would be used to meet the necessary span length requirements  
for NEXT Beams. The unbalanced layout would allow for a possible future pedestrian trail along the  
abandoned Norfolk Southern railroad parcel currently owned by TYO Inc.. Other Accelerated Bridge  
Construction techniques were considered but not recommended for this project based on the following  
considerations:  

• The projected ADT and % trucks exceed the criteria for Cored Slabs and Adjacent Box 
Beams.   

• A Lateral Slide and a Self-Propelled Modular Transport are not feasible due to site constraints 
and cost.  

The estimated time saving and cost difference are negligible and are offset based on using NEXT 
Beams compared to AASHTO Beam, therefore ABC is not anticipated. 
 
Mainline Design Features:  SR 109 @ NS #719349N 

Feature Existing Policy Proposed 

Typical Section    

- Number of Lanes  2  2 

- Lane Width(s) 15 ft. 11 – 12 ft. 15 ft. 

- Median Width & Type N/A N/A N/A 

-  Border Area Width  5 – 25 Ft. 10 – 16 ft. 8 – 10 ft. 

- Outside Shoulder Slope 2% 2% 2% 

- Inside Shoulder Width N/A N/A N/A 

- Sidewalks  5 ft. 5 ft. 5 ft. 

- Auxiliary Lanes N/A  N/A 

- Bike Accommodations  N/A N/A N/A 

Posted Speed 35 mph  35 mph 

Design Speed 35 mph 35 mph 35 mph 

Minimum Horizontal Curve Radius NC 250 NC 

Maximum Superelevation Rate N/A 4% N/A 

Maximum Grade 3.9% 5% 3.9% 

Access Control By Permit By Permit By Permit 

Design Vehicle Unknown  WB-67 

Pavement Type HMA  HMA 

*According to current GDOT design policy if applicable 
 

Is the project located on a NHS roadway?    ☒ No  ☐ Yes 
 
Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated: None 
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Design Variances to GDOT Standard Criteria anticipated: 1) It is anticipated that the intersection at SR  
109 and Newnan Street will require a Design Variance for Intersection Sight Distance. 2) It is anticipated 
that a variance will be needed for not including guardrail at the bridge ends. 

Lighting required:   ☒ No  ☐ Yes 

 

Off-site Detours Anticipated:  ☐ No  ☐ Undetermined   ☒ Yes 

  

Transportation Management Plan [TMP] Required:    ☐ No  ☒ Yes 

If Yes: Project classified as:    ☒ Non-Significant  

TMP Components Anticipated:   ☒ TTC  

 
INTERCHANGES AND INTERSECTIONS 
 
Major Interchanges/Intersections:  None 

 
Intersection Control Evaluation (ICE) Required:    No   Yes  
 

Roundabout Peer Review Required:   ☒ No     ☐ Yes ☐ Completed – Date: 

 

UTILITY AND PROPERTY 
  
Railroad Involvement: None 
  
Utility Involvements:  
BellSouth d/b/a AT&T Georgia (Telecommunications)  
City of Greenville (Water and Sanitary Sewer)  
Charter Communications (Cable TV)  
Atlanta Gas Light (Natural Gas)  
Georgia Power Distribution (Electric Distribution and Electric Transmission) 
 

SUE Required:   ☐ No  ☒Yes 

 

Public Interest Determination Policy and Procedure recommended?  ☒ No  ☐ Yes 

 

Right-of-Way:  Existing width:  50ft.  Proposed width:  80ft. 

Required Right-of-Way anticipated: ☐ None  ☒ Yes  ☐ Undetermined 

Easements anticipated:  ☐ None  ☒ Temporary   ☐ Permanent   ☐ Utility ☐ Other 

 
Permanent easements need to be purchased with the right to place utilities. 
 

Anticipated total number of impacted parcels:  5 

Displacements anticipated: Businesses: 0 

 Residences: 0 

 Other: 0 

     Total Displacements:  0 

 
Impacts to USACE property anticipated? ☒ No     ☐ Yes    ☐ Undetermined 

 
CONTEXT SENSITIVE SOLUTIONS 
 
Issues of Concern:   During the Concept Team Meeting, the City of Greenville officials requested 
placing a decorative parapet along the proposed bridge to preserve the historic appearance of the 
corridor. 
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Context Sensitive Solutions Proposed: A decorative parapet has been added to preserve the historic  

appearance of the corridor. 

ENVIRONMENTAL AND PERMITS 
 
Anticipated Environmental Document:  

 NEPA:    ☐ PCE ☒ CE ☐ EA-FONSI 

 GEPA:   ☐ Type A ☐ Type B ☐ None 
 
Level of Environmental Analysis: 

☒  The environmental considerations noted below are based on preliminary desktop or screening level 

environmental analysis and are subject to revision after the completion of resource identification, 
delineation, and agency concurrence. 

☐  The environmental considerations noted below are based on the completion of resource 

identification, delineation, and agency concurrence. 
 
 
Water Quality Requirements: 

MS4 Compliance – Is the project located in an MS4 area? ☒ No  ☐ Yes 
 

Is Non-MS4 water quality mitigation anticipated?        ☒ No            ☐ Yes  
 
Environmental Permits, Variances, Commitments, and Coordination anticipated: The proposed 
project would require coordination with Norfolk Southern.   
 
Air Quality: 

Is the project located in an Ozone Non-attainment area? ☒ No ☐ Yes 

Carbon Monoxide hotspot analysis required? ☒ No  ☐ Yes   
 
NEPA/GEPA Comments & Information:   
 
NEPA: The anticipated environmental document for the proposed project is a Categorical Exclusion. A  
Section 4(f) evaluation could be required, dependent on impacts to the historic district, eligible bridge, and  
any recreation resources. 
 
Ecology: An Ecology report has not been finalized. However, Early Coordination with the Georgia  
Department of Natural Resources and US Fish and Wildlife Service and field survey is complete There  
were no aquatic resources or habitat for federally protected species present within the project area. 
 
History: A History report has not yet been finalized. However, the history survey has found that the  
project is located within the Greenville Historic District and the bridge would be eligible for the National  
Register of Historic Places (NRHP). 
 
Archaeology: An archeology report has not been finalized. However, the field survey did not result in the  
discovery of an archaeological sites that would be recommended as eligible for the NRHP. 
 
Noise: Noise studies have not been prepared. A Type III assessment is anticipated.  
 
Public Involvement: No public involvement has taken place. A public detour open house is anticipated,  
as the preferred alternative proposes the use of an off-site detour. The Public Information Open House  
(PIOH) will be held on August 23, 2018. 
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COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
 
Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No     ☐ Yes 
Project Meetings:   
Monthly Team Meeting October 4, 2017  
Scoping Meeting October 31, 2017  
Concept Team Meeting December 5, 2017 
 
Other coordination to date: Early detour coordination letters have been sent to the local government,  
EMS, and school board. 
 

Project Activity Party Responsible for Performing Task(s) 
Concept Development  Volkert, Inc. 

Design Volkert, Inc. 
Right-of-Way Acquisition GDOT 
Utility Coordination (Preconstruction) GDOT 
Utility Relocation (Construction) Utility Owners 
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits Contractor 
Providing Detours Contractor 
Environmental Studies, Documents, & Permits Atkins \ Volkert, Inc. 
Environmental Mitigation Atkins \ Volkert, Inc. 
Construction Inspection & Materials Testing GDOT 

 
Project Cost Estimate and Funding Responsibilities:   

 PE Activities 

ROW
Reimbursable 

Utilities CST* Total Cost PE Funding 
Section 404 
Mitigation 

Funded By GDOT GDOT GDOT GDOT GDOT 
 

$ Amount $544,000 $50,000 TBD $200,000 $1,358,023 $2,152,023 

Date of 
Estimate 

3/7/2016 12/12/2017 Requested 12/1/2017 8/3/2018  

*CST Cost includes: Construction, Engineering and Inspection, Cont ingenc ies  and Liquid AC Cost 
Adjustment.  

 
ALTERNATIVES DISCUSSION 
 
Preferred Alternative:  Replace the existing bridge at the current elevation and location using an off-site 

detour. 

Estimated Property Impacts: 5  Estimated Total Cost: $2,152,023 

Estimated ROW Cost: TBD Estimated CST Time: 18 Months 

Rationale:  This alternative was determined to be feasible because replacing the existing bridge at  

the current elevation would reduce the project limits and consequently the impacts to the potential  

historic properties. 
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No-Build Alternative:  No proposed improvements within project limits. 

Estimated Property Impacts: 0  Estimated Total Cost: 0 

Estimated ROW Cost: 0 Estimated CST Time: 0 

Rationale:  This alternative was not selected because this alternative would not address the structural  

integrity issues of the bridge.   
 

Alternative 1:  Remove the existing bridge and place embankment at the current location of the existing 
bridge using an off-site detour.   

Estimated Property Impacts: 5  Estimated Total Cost: $1,694,841 

Estimated ROW Cost: TBD Estimated CST Time: 18 Months 

Rationale:  This alternative was not selected because the placement of an embankment and closing the 

bridge opening would adversely impact TYO, Inc’s access along the abandoned railroad corridor. 

 

Alternative 2:  Replace the existing bridge with a reinforced concrete pedestrian culvert using an off-site  
detour. 

Estimated Property Impacts: 5  Estimated Total Cost: $2,005,320 

Estimated ROW Cost: TBD Estimated CST Time: 18 Months 

Rationale:  This alternative was not selected because the placement of a pedestrian culvert would   

significantly reduce the horizontal and vertical clearance of the existing bridge opening and therefore 

adversely impact TYO, Inc’s land use along the abandoned railroad corridor. A culvert would also limit 

TYO, Inc’s access along the corridor. 

 

Additional Comments/ Information:  None 

 

LIST OF ATTACHMENTS/SUPPORTING DATA  

 
1. Concept Layout 

2. Typical Section 

3. Preliminary Profile 

4. Cost Estimate 

5. Concept Utility Report 

6. Utility Cost Estimate 

7. Mitigation Cost Estimate Supporting Document 

8. Traffic Memo 

9. Detour Map 

10. Bridge Inventory Report 

11. Concept Team Meeting Minutes 
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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE August 3, 2018

From:

To: Lisa L. Myers, State Project Review Engineer 

via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS

MGMT LET DATE 5/15/2020

PROJECT MANAGER

MGMT ROW DATE 2/15/2019

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 1,450,000.00 DATE 7/13/2017

RIGHT OF WAY $ 250,000.00 DATE 7/13/2017

UTILITIES $ DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 1,358,023.33                       

RIGHT OF WAY $

UTILITIES $ 200,000.00

  *Cost Contains 15  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
-----------------------------

Program Delivery0013600

Jeff Clayton, P.E.

Kimberly Nesbit, State Program Delivery Administrator

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

This project proposes to remove the bridge on SR 109 over Norforlk 

Southern railroad  (NS #719349) in Meriwether County.



A.
CONSTRUCTION           

COST ESTIMATE:
$ Base Estimate From CES

B.
ENGINEERING AND 

INSPECTION (E & I):
$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 15 %

See % Table in "Risk Based Cost 

Estimation" Memo

D.
TOTAL LIQUID AC 

ADJUSTMENT:
$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 

Detailed Cost Estimate Printout From TRAQS

Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 2

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            1,358,023.33 

890.86

                177,017.28 

TOTAL  $                                                                           200,000.00 

Atlanta Gas Light  $                                                                                            -   

City of Greenville (Sewer)  $                                                                                            -   

CONTINGENCY SUMMARY

 $                                                                                            -   

 $                                                                                            -   

 $                                                                                            -   

 $                                                                           200,000.00 

 $                                                                                            -   

REIMBURSABLE COST

City of Greenville (Water)

BellSouth d/b/a AT&T

Charter Communication

Georgia Power - Distribution

Georgia Power - Transmission

1,123,919.23 

                  56,195.96 



COMPANY NAME:

PRINTED NAME:

TITLE:

SIGNATURE:

DATE:

 

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 3

8/3/2018

Consultant Validation of Final QC/QA for Construction Cost 

Estimate Used in This Revision To Programmed Costs

Volkert, Inc.

VALIDATION OF FINAL QC/QA

 Benjamin F. Rabun III, P.E. 

Vice President



PROJ. NO. CALL NO. 0/00/2016

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to AC Index:

REG. UNLEADED Aug-18 2.729$        

DIESEL 3.078$        

LIQUID AC 541.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM-APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 860.19 860.19$                         

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 865.60$             

Monthly Asphalt Cement Price month project let (APL) 541.00$             

Total Monthly Tonnage of asphalt cement (TMT) 2.65

ASPHALT Tons %AC  AC ton

Leveling 0 5.0% 0

12.5 OGFC 0 5.0% 0

12.5 mm 23 5.0% 1.15

9.5 mm SP 0 5.0% 0

25 mm SP 0 5.0% 0

19 mm SP 30 5.0% 1.5

53 2.65

BITUMINOUS TACK COAT

Price Adjustment (PA) 30.67$               30.67$                           

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 865.60$             

Monthly Asphalt Cement Price month project let (APL) 541.00$             

Total Monthly Tonnage of asphalt cement (TMT) 0.09449222

Bitum Tack

Gals gals/ton tons

22 232.8234 0.09449222

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 -$                               

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 865.60$             

Monthly Asphalt Cement Price month project let (APL) 541.00$             

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0 0.20 0 232.8234 0

Double Surf.Trmt. 0 0.44 0 232.8234 0

Triple Surf. Trmt 0 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 890.86$                         

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex

0013600

8/3/2018

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex



                                                        STATE HIGHWAY AGENCY
DATE  : 08/03/2018
PAGE  : 1

                                                        JOB ESTIMATE REPORT
====================================================================================================================================

  JOB NUMBER : 0013600           SPEC YEAR: 13
  DESCRIPTION: SR 109 @ NS # 719349N IN GREENVILLE

                                                    ITEMS FOR JOB 0013600

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0001  150-1000             LS      TRAFFIC CONTROL - PI 0013600                               1.000      150000.00       150000.00
  0002  153-1300             EA      FIELD ENGINEERS OFFICE TP 3                                1.000       91057.55        91057.56
  0003  163-0232             AC      TEMPORARY GRASSING                                         1.000         769.57          769.57
  0004  163-0240             TN      MULCH                                                     10.000         376.12         3761.21
  0005  163-0300             EA      CONSTRUCTION EXIT                                          2.000        1492.17         2984.34
  0006  165-0030             LF      MAINT OF TEMP SILT FENCE, TP C                           300.000           2.04          614.59
  0007  165-0101             EA      MAINT OF CONST EXIT                                        2.000         595.90         1191.82
  0008  167-1000             EA      WATER QUALITY MONITORING AND SAMPLING                      2.000         332.78          665.58

  0009  167-1500             MO      WATER QUALITY INSPECTIONS                                 18.000         872.77        15709.87
  0010  171-0030             LF      TEMPORARY SILT FENCE, TYPE C                             600.000           3.72         2234.36
  0011  210-0100             LS      GRADING COMPLETE - PI 0013600                              1.000       80000.00        80000.00
  0012  402-3130             TN      RECYL AC 12.5MM SP,GP2,BM&HL                              23.000          76.38         1756.81
  0013  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                   30.000         111.57         3347.18

  0014  413-0750             GL      TACK COAT                                                 22.000           2.57           56.54
  0015  432-0214             SY      MILL ASPH CONC PVMT, 3.5 DPTH                            275.000           5.55         1526.25
  0016  433-1000             SY      REINF CONC APPROACH SLAB                                 290.000         173.33        50266.35
  0017  441-0104             SY      CONC SIDEWALK, 4 IN                                      120.000          33.17         3981.13
  0018  441-5002             LF      CONC HEADER CURB, 6, TP 2                                120.000          18.20         2184.75
  0019  500-9999             CY      CL B CONC,BASE OR PVMT WIDEN                              10.000         180.51         1805.13
  0020  540-1102             LS      REM OF EX BR, BR NO - PI 0013600                           1.000      162000.00       162000.00
  0021  543-9000             LS      CONSTR OF BRIDGE COMPLETE - PI 0013600                     1.000      525000.00       525000.00
  0022  632-0003             EA      CHANGEABLE MESS SIGN,PORT,TP 3                             2.000        7611.50        15223.01
  0023  634-1200             EA      RIGHT OF WAY MARKERS                                       8.000         127.39         1019.18
  0024  643-8200             LF      BARRIER FENCE (ORANGE), 4 FT                             100.000           1.96          196.75
  0025  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                           400.000           0.83          335.74
  0026  653-1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                           400.000           0.83          333.22
  0027  654-1001             EA      RAISED PVMT MARKERS TP 1                                   8.000           6.46           51.70
  0028  657-1085             LF      PRF PL SD PVT MKG,8,B/W,TP PB                            200.000           8.01         1603.51
  0029  657-6085             LF      PRF PL SD PVMT MKG,8,B/Y,TPPB                            200.000           8.02         1605.73
  0030  700-6910             AC      PERMANENT GRASSING                                         1.000        1440.28         1440.28
  0031  700-7000             TN      AGRICULTURAL LIME                                          2.000         180.47          360.95
  0032  700-8000             TN      FERTILIZER MIXED GRADE                                     1.000         667.34          667.34
  0033  700-8100             LB      FERTILIZER NITROGEN CONTENT                               45.000           3.75          168.78

  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                              1123919.22
  INFLATED ITEM TOTAL                                                                                                     1123919.23

  TOTALS FOR JOB 0013600
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                                         1123919.23
  CONTINGENCY PERCENT (  0.0 ):                                                                                                 0.00
  ESTIMATED TOTAL:                                                                                                        1123919.23
  ----------------------------------------------------------------------------------------------------------------------------------
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Concept Utility Report 

Project Number:  0013600   

County:  Meriwether 

P.I. #  0013600  

District:  3 

Prepared by:  Gene McKissick 

Date:  12/1/2017 

Project Description:  Bridge replacement on SR 109 at Norfolk Southern Railroad in Greenville

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  

Nothing contained in this report is to be used as a substitute for 1st Submission or SUE. 

 

Are SUE services recommended?  Yes Level:  A B C D 

Public Interest Determination (PID):  Automatic    Mandatory    Consideration 

 No Use    Exempt 

Is a separate utility funding phase recommended?  No 

 

Existing Facilities:  Atlanta Gas Light (natural gas), BellSouth d/b/a AT&T Georgia (telecommunications), 

Charter Communications (cable TV), City of Greenville (water and sanitary sewer), Georgia Power 

(electric distribution and electric transmission) 

Potential Project (Schedule/Budget) Impacts:  None 

Capital Improvement Projects (Utilities) Anticipated in the Area:  None 

Project Specific Recommendations for Avoidance/Mitigation:  None 

Right of Way Coordination:  Include the right to place utilities in permanent easements. 

Environmental Coordination:  None 

Additional Remarks:  None 

 

 



DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 
INTERDEPARTMENT CORRESPONDENCE 

 
 
 
FILE Meriwether County, P.I. # 0013600 OFFICE Thomaston  
 Bridge replacement on SR 109 at Norfolk Southern 
 Railroad in Greenville  

 DATE 12/1/2017 
FROM  Scott Parker, District Utilities Manager  
 
TO  Jeff Clayton, Project Manager 
  
 
SUBJECT   PRELIMINARY UTILITY COST (ESTIMATE)  
 

As requested by your office, we are furnishing you with a Preliminary Utility Cost estimate for each 
utility with facilities potentially located within the project limits.      

            
 

FACILITY OWNER 
NON-

REIMBURSABLE REIMBURSABLE 
Georgia Power – Transmission 
(no conflict) $0 $0 

Georgia Power - Distribution  $200,000 

Charter Communications $15,000 $0 

BellSouth d/b/a AT&T $153,500 $0 

City of Greenville (water) $134,000 $0 

City of Greenville (sewer) $81,300 $0 

Atlanta Gas Light $152,500  

TOTALS       $536,300  $200,000  
 
 

Total Preliminary Utility Cost Estimate $736,300.  
 
If you have any questions, please contact Gene McKissick at 706-646-7604. 

 
 
 
 
 
 
SP/GM 
 
cc: Yulonda Pride-Foster, State Utilities Preconstruction Manager 
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From: King, Charles C <charles.c.king@atkinsglobal.com>

Sent: Tuesday, December 12, 2017 8:52 AM

To: Eshagieh, Abbas

Cc: Borovich, Henry; Rabun, Ben; Dyson, Wendy E

Subject: BB2, Contract 5 - Section 404 mitigation costs

Abbas, 

 

Good morning.  Below are conservative estimates of Section 404 mitigation costs for each project in BB2 to include in 

the revised concept reports.  These estimates should more than cover the actual costs until we can accurately determine 

the impacts and actual mitigation credits required. 

 

0008598 - $100K (We will include this in our report and plan to submit this week.) 

0013600 - $50K 

0013717 - $100K 

0013734 - $100K 

0013960 - $50K 

 

Please contact Henry with any questions.  Thanks. 

 
C. Chris King, PE 
Project Manager | Sr. Engineer, Transportation Design 
 
ATKINS 
Member of the SNC-Lavalin Group 
Find out more about what we do and how we do it – www.atkinsglobal.com 
 
1600 RiverEdge Parkway, Suite 700, Atlanta, GA, 30328 | Tel: +1 770.933.0280 | Direct: +1 678.247.2434 
Email: charles.c.king@atkinsglobal.com | Web: www.atkinsglobal.com | Careers: www.atkinsglobal.com/careers  
Twitter: www.twitter.com/atkinsglobal | Facebook: www.facebook.com/atkinsglobal   
LinkedIn: www.linkedin.com/company/atkins | YouTube: www.youtube.com/wsatkinsplc    

 

 

 
This email and any attached files are confidential and copyright protected. If you are not the addressee, any dissemination of this communication is strictly 
prohibited. Unless otherwise expressly agreed in writing, nothing stated in this communication shall be legally binding. The ultimate parent company of the Atkins 
Group is SNC-Lavalin Group Inc. Registered in Québec, Canada No. 059041-0. Registered Office 455 boul. René-Lévesque oust, Montréal, Québec, Canada, 
H2Z 1Z3. A list of Atkins Group companies registered in the United Kingdom and locations around the world can be found at http://www.atkinsglobal.com/site-
services/group-company-registration-details 
 
Consider the environment. Please don't print this e-mail unless you really need to. 



Department of Transportation 
State of Georgia 

__________________________________________
_____________  

 
INTERDEPARTMENT CORRESPONDENCE 

FILE              Meriwether County                  OFFICE Planning 
                  P.I. # 0013600 
                                                                                                                DATE    December 5, 2017 
 
FROM           Cynthia L. VanDyke, State Transportation Planning Administrator 
 
TO                 Kimberly Nesbitt, State Program Delivery Administrator   
                   Attention: Jeff Clayton 
 
SUBJECT  Design Traffic Forecasts for SR 109 at NS#719349N in Greenville 

Per request, we have reviewed the consultant’s design traffic forecasts for the above 
project. Based on the information furnished, we find the design traffic forecasts to be 
satisfactory, and the design traffic forecasting task to be complete for the above project. 
The reviewed and approved design traffic forecasts for the above project are as follows: 

BRIDGE ID # 199-0047-0 
 

2017 (Existing  2024 (Base Year  2044 (Design Year 
Year)  2022 (Base Year)  +2)  2042 (Design Year)  + 2) 

AADT 3550  3725  3800  4550  4650 
DHV (AM/PM) 255/295  270/ 310  275/315  330/380  335/385 
K% (AM/PM) 
D% (AM/PM) 

24 HR. T% - S.U. 

7%/ 8%  
 
 
 

Same as Existing Year 

53%/ 59% 
8% 

24 HR. T% - COMB. 
24 HR. T% - TOTAL 
T% - S.U. (AM/PM) 

T% - COMB. (AM/PM) 

8% 
16% 

9%/ 8% 
7%/ 5% 

T% - TOTAL (AM/PM) 16%/ 13% 
 
 

If you have any questions concerning this information, please contact Dan Funk at 404-
631-1959. 

 
CLV/drf 



      PROJECT DETOUR MAP 

 

Project Location  

PI No. 0013600 

LEGEND 

Proposed Detour Route 
Detour Route Length 24.2 miles | 28 min 
Normal Route Length 16.2 miles | 18 min 
Bypass Route Length 08.0 miles | 10 min 
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Processed Date:8/28/2017

Parameters: Bridge Serial Number

Bridge Serial Number: 199-0047-0 County: Meriwether SUFF. RATING: 64.6

Location & Geography 218 Datum: 0- Not Applicable Signs & Attachments

Structure ID: 199-0047-0 *19 Bypass Length: 1 225 Expansion Joint Type: 02- Open or sealed concrete joint (silicone

sealant).

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 0- None.

*6 Feature Intersected: NORFOLK SOUTHERN RR. *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: SR00109 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: SR 109 *31 Design Load: 2- H 15 243C Parapet Width: 0.00

9 Location: IN GREENVILLE 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 0.7

2 GDOT District: 4841300000 - D3 District Three Thomaston 205 Congressional District: 003 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: 03/22/2016 27 Year Constructed: 1937 239A Handrail Left: 1- Concrete.

92A Fracture Critical Insp. Freq: 0     Date: 02/01/1901 106 Year Reconsrtucted: 0 239B Handrail Right: 1- Concrete.

92B Underwater Insp Freq: 0  Date: 02/01/1901 33 Bridge Median: 0-None *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0    Date: 02/01/1901 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 35016 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: N- Bridge is not over water *230A Guardrail Location Direction Rear: 0- None.

5B Route Type: 3 - State 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 0- None.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 5- Waterborne System (Type VI or VII)  Year : 2000 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00109 267B Type Paint Sub Structure: 0- Not Applicable Year : 0000 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 5-Highway-Pedestrian 244 Approach Slab: 0- None.

*16 Latitude: 33 - 1.6824 *42B Type of Service Under: 2-Railroad 224 Retaining Wall: 1- Cast-in-Place Concrete.

*17 Longtitude: 84 - 42.9648 214A Movable Bridge: 0 233 Posted Speed Limit: 25

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 000000000000000 203 Type Bridge: A- Spread footing. O. Concrete M. Steel O. Concrete 234 Delineator: No

*100 STRAHNET: 0- The Feature is not a STRAHNET route. 259 Pile Encasement: 3 235 Hazard Boards: No

12 Base Highway Network: Yes *43A Structure Type Main material: 3-Steel 237A Gas: 21- Bottom Left.

13A LRS Inventory Route: 1991010900  *43B Structure Type Main Type: 2-Stringer/Multi-Beam or Girder 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 3 237C Electric: 00- Not Applicable

101 Parallel Structure: N. No parallel structure exists 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 32- Side Right.

*102 Direction of Traffic: 2- Two Way 46 Number of Approach Spans: 0 237E Sewer: 22- Bottom Right.

*264 Road Inventory Mile Post: 9.33 226 Bridge Curve: A: Vertical: YesB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 03 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 0- Inventory Route is not on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 6- Rural - Minor Arterial 108A  Wearing Surface Type: 6. Bituminous *248 County Continuity No.: 00

*204A Federal Route Type: F - Primary. 108B Membrane Type: 8. Unknown 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 00051 108C Deck Protection: 8. Unknown 36B Transition: 0- Does not meet standards

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 0 36C Approach Guardrail: 0- Does not meet standards

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 0- Does not meet standards

217 Benchmark Elevation: 0000.00

* Location ID No: 199-00109D-009.60E
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Processed Date:8/28/2017

Bridge Serial Number: 199-0047-0 County: Meriwether SUFF. RATING: 64.6

Programming Data Measurements: Ratings and Posting

201 Project Number: WPMG 2591-B *29  AADT: 3250 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 4- Plans in InfoImage. *30   AADT Year: 2012 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 1 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 31

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 52

250D Approval Status Federal: 0 210B Tracks Under: 1 231Calculated Loads Posting Required

251Project Identification Number: 0013600 * 48 Maximum Span Length: 28 231A H-Modified: 21 No

252 Contract Date: 02/01/1901 * 49 Structure Length: 84 231B Type3/Tandem: 33 No

260 Seismic Number: 00000 51 Bridge Roadway Width: 29.8' 231C Timber: 37 No

75A Type Work Proposed: 0- Not Applicable 52 Deck Width: 42.0' 231D HS-Modified: 30 No

75B Work Done by: 0- Initial Inventory * 47 Total Horizontal Clearance: 29.8' 231E Type 3S2: 40 No

94 Bridge Improvement Cost:(X$1,000) $328 50A Curb / Sidewalk Width Left: 5.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $33 50B Curb / Sidewalk Width Right: 5.0 261 H Inventory Rating: 18

96 Total Improvement Cost: (X$1,000) $492 32 Approach Rdwy. Width: 35.0' 262 H Operating Rating: 35

76 Improvement Length: 0.0' *229 Approach Roadway 67 Structural Evaluation: 5

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 0 Right Width:0.0 Type:  7 - None.        58 Deck Condition: 5 - Fair Condition

114 Future AADT: 4875 Fwd Shoulder: Left Width: 0 Right Width:0.0 Type:  7 - None.        59 Superstructure Condition: 5 - Fair Condition

115 Future AADT Year: 2032 Rear Pavement: Width: 36.0 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 35.0 Type:2- Asphalt. 60A Substructure Condition: 6 - Satisfactory Condition

Intersection Rear: 0 Forward:1 60B Scour Condition: N - Not Applicable

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: N - Not Applicable

113 Scour Critical: N. Bridge not over waterway. 54A Under Reference Feature: R- Railroad beneath structure. 71 Waterway Adequacy: Not Applicable.

216A Water Depth: 54B Minimum Clearance Under:
19' 7"

61 Channel Protection Cond.: Not Applicable.

216B Bridge Height: *228 Minimum Vertical Clearance 68 Deck Geometry: 4

222 Slope Protection: 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 6-Minor reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 5. Equal to or above legal loads

220 Dolphin: 55A Lateral Underclearance Reference: R- Railroad beneath structure. 41 Struct Open, Posted, CL: A. Open, no restriction

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 10.200000000000001 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 00

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 00

223E Barrel Height: 0.0 245A Deck Thickness Main: 6.5 232C Timber: 00

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 246 Overlay Thickness: 2 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901  
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Volkert 
160 Greencastle Rd, Suite A 

Tyrone GA 30290 

678-271-0202 tel 

MEETING Summary 
 

SUBJECT: PI 0013600 Concept Team Meeting 

LOCATION: GDOT District 3 Office, Thomaston, Auditorium A 

DATE:  12/5/2017 at 12:00 PM 

ATTENDEES: See Sign-in Sheet  

COPIES: Attendees 

MINUTES BY: Abbas Eshagieh-Meybodi, PE 

ISSUE DATE: 12/18/2017 

 

 

Ben introduced the project.  

Ben presented the project details and read the justification statement.  

The existing bridge was designed for H-15 vehicle, which is below the current design  

standards. 

SR 109 is classified as a rural minor arterial 

Existing typical section has 16’ lanes with curb & gutter and sidewalk on both sides of roadway.  

SR 109 runs East-West over an abandoned rail path previously owned by Norfolk Southern. TYO, Inc. 

currently owns this property. The track rails have been removed.  

The speed limit noted on the concept report is 25 mph. City of Greenville officials noted that the 

posted speed limit has been changed to 35 mph. 

Pedestrian warrant is met.  

It is proposed that the bridge be removed and replaced with fill. 

Meriwether County and City of Greenville officials asked that a culvert be considered to provide 

pedestrian access. They stated this could be used as a mulit-use trail in the future. 

Meriwether County and City of Greenville officials asked that decorative barrier be considered along 

the proposed embankment. They stated this would be in line with the historic feel of the city and 

that the locals decorate the railing every year for Christmas. 

Bridge will be replaced with fill at current location but at a lower elevation now that rail clearance is 

not required.  

Offsite truck detour presented in draft concept report is 24 miles long.  The normal route length is 

16 miles long. 

City of Greenville officials proposed that detour for local traffic be routed from Hill St to Terrell St to 

GA-18 instead of the current proposed local detour route of Hill St to Terrell St to Newman St. They 

stated the current purposed detour route is not wide enough for two lanes of traffic. 

5.5’ sidewalk was selected per bridge manual (based on section with curb). 

The proposed typical section includes 16’ lanes, curb and gutter,  0’-6’ grass strip, 5’ sidewalk and 

the remainder of the shoulder to total 10’ to 16’ – to match existing typical section. 

Existing ROW along the proposed project corridor is 50’. 

Preferred alternate is off-site detour because it would reduce the project foot-print 
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and disturbed area; therefore the impact to the potential historic properties within the project limits  

would be minimized. This alternative is also the most cost effective alternative. 

No Design Variances or Design Exceptions are anticipated.  

SUE is required.  

City of Greenville officials had concerns regarding costs related to their utilities – Water and Sewer- 

along the project corridor. They were advised by district utilities representative that if it would be a 

hardship for them they could possible apply for aid. 

Utilities will be impacted for this project.    

Utility cost estimate have been provided.  

Volkert had revised ROW needs and send to Jeff for estimate.  

$1.2 million is current construction cost estimate.  

The current programmed cost for ROW is $250k. Per Jeff this amount is not being used as part of our 

cost estimate. Currently awaiting ROW cost by GDOT; this has been marked as “Pending” in the 

Draft Concept Report. 

Total cost is estimated at $1.9 million - excluding ROW cost.  

Alternates: Preferred alternate is off-site detour. Other alternates considered include no build and 

stage construction to maintain one-way traffic.  



via video conference
via phone




